

PMBOK® 5

Knowledge Areas	Process Groups				
	Initiating	Planning	Executing	Monitoring & Controlling	Closing
Integration Management	Develop Project Charter	Develop Project Management Plan	Direct and Manage Project Work	Monitor and Control Project Work Perform Integrated Change Control	Close Project or Phase
Scope Management		Plan Scope Management Collect Requirements Define Scope Create WBS		Validate Scope Control Scope	
Time Management		Plan Schedule Management Define Activities Sequence Activities Estimate Activity Resources Estimate Activity Durations Develop Schedule		Control Schedule	
Cost Management		Plan Cost Management Estimate Costs Determine Budget		Control Costs	
Quality Management		Plan Quality Management	Perform Quality Assurance	Control Quality	
Human Resource Management		Plan Human Resource Management	Acquire Project Team Develop Project Team Manage Project Team		
Communications Management		Plan Communications Management	Manage Communications	Control Communications	
Risk Management		Plan Risk Management Identify Risks Perform Qualitative Risk Analysis Perform Quantitative Risk Analysis Plan Risk Responses		Control Risks	
Procurement Management		Plan Procurement Management	Conduct Procurements	Control Procurements	Close Procurements
Stakeholder Management	Identify Stakeholders	Plan Stakeholder Management	Manage Stakeholder Engagement	Control Stakeholder Engagement	

References

Project Management Institute, A Guide to the Project Management Body of Knowledge (PMBOK® Guide) 5th Edition
Daniel Hendling, 01/2016